

Report planning

Start date:10 March 2026

End date:2 May 2026

Chaman:

Chapter 2:Literature review

Chapter 4:Leaf cell design(Shift registers with testbench)

Work completed by 2nd May 2026

Chirag:

Research papers

Chapter 1:Introduction

Work completed by 2nd May 2026

Chitthara:

Research papers

Chapter 3:Proposed system design(architectutal diagram)

Chapter 4:Leaf cell design(multipliers with testbench)

Work completed by 2nd May 2026

Hitha:

Chapter 2:Proposed system design(Block diagram)

Chapter 4:Leaf cell design(with testbench)

Work completed by 2nd May 2026

